Nebraska Department of Roads Date: 11.03.2016 Nebraska Department of Roads Date: 11.03.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 7891 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7891 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0001 Pay Period End Date:  10.29.2016 Est Number: 0001 Pay Period End Date:  10.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
OXFORD - ORLEANS Estimate Type: PROG Current Contract Amt Total Earnings  $1,431,985.20 $.00 $1,431,985.20
$2,964,346.20 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,431,985.20 $.00 $1,431,985.20
ontractor: Date Lot 08.12.2016 $2.964 346.20 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- e Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Dateswar ed- g:iz'zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .18. .
: 48% Net Earnings  $1,431,985.20 $.00 $1,431,985.20
Date Notice for Work to )
Begin: 08.22.2016 % Time Comp
HASTINGS NE 68901-7711 gin: 9822 829,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.18.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HARLAN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
70891 000 M-136-3(1018) 136 10.83 22.30 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,431,985.20 $.00 $1,431,985.20
Project Manager District Engineer
Kuhn, Kenton 10.31.2016 Wilson, Drew 10.31.2016
Construction Engineer Controller
Legg, Lorraine 11.01.2016 Burling, Laurie 11.02.2016
Controller
Burling, Laurie 11.02.2016
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Est Number: 0001 Pay Period End Date:  10.29.2016 Est Number: 0001 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 450.00 45.000 20,250.00
0001 0001 0001.08 0.50 9,000.000 4500.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 20,250.00
BARRICADE, TYPE || BDAY 9,000.000 4,500.00 9.000 4,050.00
126.000 63.00 9.000 4,050.00
126.000 63.00 0010 0010 0030.90 132,264.00 1.000 132,264.00
0002 0002 0001.10 2.00 415.000 830.00 MOBILIZATION LS 1.000 132,264.00
BARRICADE, TYPE Il BDAY 415.000 830.00 1.000 132,264.00
72.000 144.00 1.000 132,264.00
72.000 144.00 0011 0011 7500.45 1,450.00 2.000 2,900.00
0003 0003 0001.75 5.00 630.000 3,150.00 RAILROAD CROSSING SYMBOL EACH 2.000 2,900.00
TEMPORARY SIGN DAY EACH 630.000 3,150.00 0.000 0.00
427.000 2,135.00 0.000 0.00
427.000 2,135.00 0012 0012 7521.25 30.00 72.000 2,160.00
0004 0004 0001.90 0.35 10,865.000 3,802.75 24" WHITE PERMANENT PAVEMENT MARKING LF 72.000 2,160.00
SIGN DAY EACH 10,865.000 3,802.75 0.000 0.00
804.000 281.40 0.000 0.00
804.000 28140 0013 0013 8022.20 1.10 45,510.000 50,061.00
0005 0005 0002.55 9.00 1,210.000 10,890.00 HYDRATED LIME/WARM MIX ASPHALT EACH 45,510.000 50,061.00
OVERLAY BROKEN LINES STA 1,210.000 10,890.00 23,879.090 26,267.00
791.937 7,127.43 23,879.090 26,267.00
791.937 712743 0014 0014 9005.71 40.77 8,800.000 358,776.00
0006 0006 0002.60 9.00 2,420.000 21,780.00 ASPHALTIC CONCRETE, TYPE SLX TON 8,800.000 358,776.00
OVERLAY SOLID LINES STA 2,420.000 21,780.00 0.000 0.00
1,155.622 10,400.60 0.000 0.00
1,155.622 10,400.60 0015 0015 9005.87 34.27 35,210.000 1,206,646.70
0007 0007 0002.76 0.10 147,500.000 14,750.00 ASPHALTIC CONCRETE, TYPE SRM TON 35,210.000 1,206,646.70
PERMANENT PAVEMENT MARKING, PAINT LF 147,500.000 14,750.00 23,879.090 818,336.41
0.000 0.00 23,879.090 818,336.41
0.000 0.00 0016 0016 9010.68 45.00 1,500.000 67,500.00
0008 0008 0003.10 350.00 90.000 31,500.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,500.000 67,500.00
FLAGGING DAY 90.000 3150000 SRM 0.000 0.00
20.000 7,000.00 0.000 0.00
20.000 7,000.00 0017 0017 9021.05 423.00 1,027.880 434,793.24
PERFORMANCE GRADED BINDER (58-34) TON 1,027.880 434,793.24
528.865 223,709.90
528.865 223,709.90
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Est Number: 0001 Pay Period End Date:  10.29.2016 Est Number: 0001 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9021.13 488.00 369.600 180,364.80 0027 0027 L860.50 500.00 1.000 500.00
PERFORMANCE GRADED BINDER (64-34) TON 369.600 180,364.80 ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
0.000 000 CONTRACTOR COMPLIANCE 0.500 250.00
0.000 0.00 0.500 250.00
0019 0019 9053.00 215 32,140.000 6910100 GROUP 9 BITUMINOUS Contracted 2,964,346.20
TACK COAT GAL 32,140.000 69,101.00 Current 2 964.346.20
13,600.000 29,240.00 In place 1,431,985.20
13,600.000 29,240.00 This Estimate 1,431,985.20
0020 0020 9110.01 40.00 50.000 2,000.00 Totals for contract Contracted 2,964,346.20
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,000.00 Current 2,964,346.20
0.000 0.00 In place 1,431,985.20
0.000 0.00 This Estimate 1,431,985.20
0021 0021 9110.02 40.00 50.000 2,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,000.00
OPERATED 0.000 0.00
0.000 0.00
0022 0022 9110.03 40.00 50.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,000.00
0.000 0.00
0.000 0.00
0023 0023 9110.07 40.00 50.000 2,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,000.00
0.000 0.00
0.000 0.00
0024 0024 9179.23 432.00 602.916 260,459.71
COLD MILLING, CLASS 3 STA 602.916 260,459.71
395.177 170,716.46
395.177 170,716.46
0025 0025 9300.38 1.00 77,367.000 77,367.00
RAP INCENTIVE PAYMENT EACH 77,367.000 77,367.00
0.000 0.00
0.000 0.00
0026 0026 9300.52 2,000.00 1.000 2,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,000.00
/D 0.000 0.00
0.000 0.00







